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NOTES:
•     Includes the 2004 Supplemental Changes as adopted by the legislature
•        All titles used in this report are consistent with the 2003 Transportation Project List transmitted to

               LEAP on March 11, 2004
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No Change:  There is no change in project scope, schedule or budget. 
 
Rounding:  Minor changes in cash flow brought about by the rounding of dollars associated with the uploading of 
project information from different project management and reporting systems (CPMS & TEIS) and inflation. 
 
Technical Correction:  This corrects technical errors in the LEAP project list such as Program Item Number (PIN) 
or errors or phase start/end dates out of sync with expenditure plan. 
 
Adjustment to Award:  This reflects changes to project cost as a result of the contract bidding process.   
 
Schedule Delay:  Projects that have delays to the scheduled milestone dates. 
 
Expenditure Delay:  Projects where expenditures have been delayed outside of current biennium. 
 
Project Cost Decrease:  Dollar savings realized on projects. 
 
Project Cost Increase:  An increase in dollars that will be needed to deliver the project. 
 
Schedule Advancement:  Projects where milestones can be delivered earlier than planned. 
 
Expenditure Advancement:  Projects where expenditures have been brought forward into an earlier biennium. 
 
Scope:  Addition or deletion of work type or extent that significantly alters the original functional intent or 
expectations of the project as budgeted. 
 
                                                                                                                                 
                                                                                                                                                        
 



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

SUMMARY OF  ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005      

Highway Projects
Statewide Guardrail Retrofit 4,031

3,919

4,000

4,000 4,000

4,000 4,000

4,000 4,000

4,000

19,919

20,031

-168 0 0 0 0 -168

No Change Most of this guardrail was built prior to 1965 
and consists of concrete or timber posts on 
12' centers. There are a number of 
statewide bridge rail projects contained 
within the budgeted amount. WSDOT will 
combine all projects and report this as a 
programmatic item. For a complete list of all 
projects contained in this programmatic 
item, contact the Project Control & 
Reporting Office at WSDOT.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

099903MPIN:
4,087 4,000 4,000 4,000 4,000 20,087Last Approved

-112 0 0 0 0 -112Change from 04 LEAP

Statewide Bridge Rail Retrofit 2,030

2,212

2,000

2,000 2,000

2,000 2,000

2,000 2,000

2,000

10,212

10,030

182 0 0 0 0 182

No Change There are a number of statewide bridge rail 
projects contained within the budgeted 
amount. WSDOT will combine all projects 
and report this as a single programmatic 
item. For a complete list of all projects 
contained in this programmatic item, 
contact the Project Control & Reporting 
Office at WSDOT.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

099903NPIN:
2,030 2,000 2,000 2,000 2,000 10,030Last Approved

182 0 0 0 0 182Change from 04 LEAP

US 2, Pickle Farm Road/Gunn Road 0

0

90

90 603

603 0

0 0

0

694

694

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100236EPIN:
0 90 603 0 0 694Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 2/US 97 Peshastin East - Interchange 2,100

856

2,700

3,944 11,750

11,750 0

0 0

0

16,550

16,550

-1,244 1,244 0 0 0 0

Expenditure 
Delay

This project will construct an interchange at 
the junction of U.S. 97 and U.S. 2 near 
Peshastin. The project remains on 
schedule and within current budget. 
However, right of way acquisitions are not 
anticipated to begin until after June 2005.  
This will delay some of the planned 
expenditures for the 03-05 biennium. As a 
result of this change, WSDOT will shift $1.3 
million in expenditures from 03-05 to 05-07. 
This project was also submitted as an 
opportunity and option in the December 31, 
2004 Gray Notebook requesting an 
additional $1 million dollars to add an 
equipment undercrossing. At the time of 
publication this opportunity and option was 
approved by the legislature.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

200201EPIN:
2,100 2,700 11,750 0 0 16,550Last Approved

-1,244 1,244 0 0 0 0Change from 04 LEAP
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Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
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SUMMARY OF  ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005      

US 2, Dryden - Signal 0

0

0

0 260

260 0

0 0

0

260

260

0 0 0 0 0 0

No Change This project was proposed as an 
opportunity and option in Quarter Four. In 
order to gain efficiencies in project delivery 
and lessen construction related impacts to 
the travelling public, WSDOT has combined 
this project with a planned pre-existing 
funded paving project on US 2. This project 
has advanced one construction season and 
is scheduled to begin in the summer of 
2007.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

200221HPIN:
0 0 260 0 0 260Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 3/SR 303 Interchange (Waaga Way) - New Ramp 3,179

1,551

12,000

13,628 0

0 0

0 0

0

15,179

15,179

11 -11 0 0 0 0

Expenditure 
Delay

Project redesign and continuing issues with 
environmental permitting have delayed the 
advertisement of this project from 
December 2004 to May 2005. The Army 
Corps of Engineers determined the project 
will require an individual permit rather than 
the anticipated nationwide permit. The 
change in the permit status will add a water 
quality certification requirement from the 
Department of Ecology. However, this delay 
is not expected to interfere with the 
scheduled open to traffic date in May 2006 
or increase the overall budget for this 
project. This delay will result in 
approximately $1.6 million shifting from the 
03-05 biennium to the 05-07 biennium. 
Several elements of this project have been 
redesigned to improve levels of service and 
improve route continuity between SR 3 and 
SR 303.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

300341BPIN:
Commission 
Approved Q6

1,540 13,639 0 0 0 15,179Last Approved

-1,628 1,628 0 0 0 0Change from 04 LEAP

SR 4, Svensen's Curve - Realignment 642

667

3,293

3,313 990

976 0

0 0

0

4,970

4,912

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

400495BPIN:
667 3,313 990 0 0 4,970Last Approved

25 20 13 0 0 58Change from 04 LEAP
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I-5/SR 161 Interchange & SR 18 Interchange 2,605

1,459

395

1,541 0

0 0

0 0

0

3,000

3,000

0 0 0 0 0 0

Expenditure 
Delay

This project will prepare a design analysis 
to develop a solution to the congestion and 
safety problems involving SR 18, SR 161 
and I-5, commonly called the “triangle.” 
Although the Nickel funds were authorized 
in July 2003, the agreement with the 
consultant was not set up until late January 
2004. As a result of the process, 
approximately $1.1 million of Nickel funding 
will not be spent in the 03-05 biennium and 
will be shifted to 05-07. The funding shift 
will not impact project delivery or scope.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100502KPIN:
Commission 
Approved Q6

1,459 1,541 0 0 0 3,000Last Approved

-1,146 1,146 0 0 0 0Change from 04 LEAP

I-5, Pierce Co Line to Tukwila Interchange - HOV 5,481

5,481

47,540

47,540 687

687 0

0 0

0

53,708

53,708

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100505APIN:
5,481 47,540 687 0 0 53,708Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-5, NE 175th St to NE 205th St - NB Lane 1,514

1,517

5,878

5,875 0

0 0

0 0

0

7,392

7,392

3 -3 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

100529CPIN:
1,514 5,878 0 0 0 7,392Last Approved

3 -3 0 0 0 0Change from 04 LEAP

I-5, 52nd Ave W. to SR 526 - SB Safety 0

0

2,416

2,416 9

9 0

0 0

0

2,424

2,424

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100535HPIN:
0 2,416 9 0 0 2,424Last Approved

0 0 0 0 0 0Change from 04 LEAP
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I-5/SR 526 to Marine View Drive 16,000

13,000

110,000

113,000 88,000

88,000 0

0 0

0

214,000

214,000

0 0 0 0 0 0

Expenditure 
Delay

Due to the expenditure plan needed for the 
design-build process, $3 million of the 
preliminary engineering funding has been 
deferred from the 2003-2005 Biennium to 
the 2005-2007 Biennium. To achieve the 
full potential of the design-build option, 
many of the design activities that were 
underway in WSDOT have ceased in order 
to concentrate efforts on developing the 
request for qualifications (RFQ) and the 
request for proposal (RFP).

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100543MPIN:
Commission 
Approved Q5

13,000 113,000 88,000 0 0 214,000Last Approved

-3,000 3,000 0 0 0 0Change from 04 LEAP

I-5/SR 532 Northbound Interchange Ramps 1,907

444

4,553

6,016 1,243

1,243 0

0 0

0

7,703

7,703

-9 9 0 0 0 0

Expenditure 
Delay

This project will construct improvements at 
the northbound I-5 off ramp and at the 
interchange where old SR 99 intersects SR 
532. The project remains on schedule and 
within budget. However, right of way 
acquisitions are now anticipated to start in 
March 2005. This will delay some of the 
planned expenditures for the 03-05 
biennium. As a result of this change, 
WSDOT will need to shift $1.5 million in 
expenditures from 03-05 to 05-07.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100552SPIN:
Commission 
Approved Q6

453 6,007 1,243 0 0 7,703Last Approved

-1,464 1,464 0 0 0 0Change from 04 LEAP

I-5, 2nd Street Bridge - Replace Bridge 11,794

8,464

206

1,068 0

0 0

0 0

0

9,532

12,000

1 -1 0 0 0 0

Project Cost 
Decrease

As reported in the September 2004 Gray 
Notebook, ground breaking for this bridge 
replacement project was held in August 
2004. However, construction was delayed 
while a bridge pier design change proposed 
by the contractor was reviewed that would 
result in fewer bridge closures (225 days 
reduced to 210) and reduce traffic control 
costs. The change was accepted with the 
project cost savings of $104,000 split 50/50 
between WSDOT and the contractor. The 
design change delayed the work which 
began three months later than originally 
scheduled. As a result, expenditures for the 
03-05 biennium will be $916,000 less than 
previously anticipated and will need to be 
deferred to 05-07. This deferral does not 
change the currently planned project cost 
or schedule. The reduction in the Nickel 
funds reflects an adjustment for a $2.7 
million federal earmark for this project.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100566BPIN:
Commission 
Approved Q6

8,463 1,069 0 0 0 9,532Last Approved

-3,330 862 0 0 0 -2,468Change from 04 LEAP
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I-5, SB Ramps at SR 11/Old Fairhaven Parkway 0

0

996

996 0

0 0

0 0

0

996

996

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100584APIN:
0 996 0 0 0 996Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-5, Bakerview Rd to Nooksack R Br 5/828W 0

0

487

0 0

219 0

0 707

0

707

707

0 -487 -219 0 707 0

Expenditure 
Delay

The original scope of this project was to 
upgrade the ramp taper and flatten the 
slope on the southbound off-ramp and 
flatten the slope on the northbound off-
ramp at Slater Road Interchange. During 
the design process, WSDOT determined 
that flattening the existing slopes would 
result in extensive wetland impacts that 
would increase the cost to the point of not 
being cost effective. After an extensive 
design and safety analysis of the ramps 
and surrounding roadway  WSDOT has 
determined that the work should be 
postponed to the 2011-2013 biennium and 
the ramps monitored.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100591YPIN:
0 487 219 0 0 707Last Approved

0 -487 -219 0 707 0Change from 04 LEAP

I-5, Port of Tacoma Rd to King Co Line 3,800

3,789

2,800

2,811 13,178

13,178 13,845

13,845 0

0

33,623

33,623

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

300504BPIN:
3,789 2,811 13,178 13,845 0 33,623Last Approved

-11 11 0 0 0 0Change from 04 LEAP

I-5/SR 16 Interchg / 38th St Interchg, Core HOV 0

0

0

0 40,600

40,600 62,820

62,820 52,148

52,148

155,568

155,568

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

300567APIN:
0 0 40,600 62,820 52,148 155,568Last Approved

0 0 0 0 0 0Change from 04 LEAP
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I-5, S 48th to Pacific Avenue - Core HOV 15,641

5,000

47,690

75,021 12,014

28,704 0

0 0

0

92,035

92,035

0 0 0 0 0 0

Expenditure 
Delay & 

Advancement

The advertisement delay and shortened 
construction schedule require adjustments 
to the overall Nickel spending plan across 
the affected biennia. $10.6 million of Nickel 
funds from the current biennium and $16.7 
million from the 07-09 biennium are moved 
to the 05-07 biennium. The preliminary 
engineering cost increased due to utility 
relocation costs, right of way acquisitions, 
and environmental permits. The project was 
advertised in March 2005.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

300568APIN:

Commission 
Approved Q6

5,000 75,021 12,014 0 0 92,035Last Approved

-10,641 27,331 -16,690 0 0 0Change from 04 LEAP

I-5, Grand Mound to Maytown - Widening 1,256

1,598

1,894

1,897 27,997

28,341 41,724

41,724 0

0

73,216

73,216

0 0 0 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds.  As part of the strategy to resolve 
this shortfall, some Nickel funds have been 
advanced to maintain the project schedule.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

300581APIN:
Commission 
Approved Q4

1,598 1,897 27,997 41,724 0 73,216Last Approved

341 3 -344 0 0 0Change from 04 LEAP

I-5, NE 134th St Interchange (I-5/I-205) 741

2,377

514

514 1,232

1,232 6,014

4,378 31,500

31,500

40,000

40,000

0 0 0 0 0 0

Expenditure 
Advancement

In Quarter 3, WSDOT requested and the 
Commission approved a transfer of 
$800,000 for an advanced right of way 
purchase. Since this intial transfer, 
additional parcels needed for this project 
have become available. As a result, the 
Commission advanced another $850,000 in 
Quarter Four, for a total advancement this 
biennium of $1.65 million. The funds will be 
advanced from 09-11 to 03-05 to purchase 
these parcels that are considered essential 
to project delivery and to avoid 
development pressure that may inhibit 
project completion. The advancement of 
funds will not increase the total project cost. 
The remaining variance is due to rounding.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

400506HPIN:
Commission 
Approved Q4

2,377 514 1,232 4,378 31,500 40,000Last Approved

1,636 0 0 -1,636 0 0Change from 04 LEAP

Page 6 09-Jun-05 03:57 PM
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10 Yr
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Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

SUMMARY OF  ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005      

I-5, Chehalis River Flood Control 3,000

2,500

8,000

8,500 16,000

16,000 3,000

3,000 0

0

30,000

30,000

-500 500 0 0 0 0

Expenditure 
Delay

Rather than raise the elevation of I-5, the 
2003 Transportation Funding Package 
sought to alleviate chronic flooding 
problems in Lewis County using the less 
expensive approach of increasing the 
capacity of the Skookumchuck River Dam.  
This would include building a levee system 
that would protect I-5 and residential areas 
in Centralia and Chehalis. Lewis County 
and the U.S. Army Corps of Engineers 
(USACE) had been expected to partner 
with WSDOT in funding this project. In 
September 2004, USACE advised WSDOT 
that Congress had not authorized funding 
for this project. Lewis County and the cities 
of Centralia and Chehalis are considering 
forming a flood control district to assist in 
the funding of the project. WSDOT 
anticipates that preliminary engineering 
expenditures will be reduced until project 
partners resolve funding issues. As a result, 
WSDOT will need to defer $500,000 of 
preliminary engineering funds from the 03-
05 biennium to the 05-07 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

400506MPIN:
3,000 8,000 16,000 3,000 0 30,000Last Approved

-500 500 0 0 0 0Change from 04 LEAP

I-5, Lexington Access 0

0

0

0 5,000

5,000 0

0 0

0

5,000

5,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

400507LPIN:
0 0 5,000 0 0 5,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-5, Rush Road to 13th Street 2,490

3,340

8,410

7,560 26,000

26,000 4,500

4,500 0

0

41,400

41,400

0 0 0 0 0 0

Expenditure 
Advancement

WSDOT advanced $850,000 from the 2005-
2007 Biennium into the 2003-2005 
Biennium, as the preliminary engineering 
efforts are progressing ahead of schedule. 
The original spending plan did not 
anticipate the current rate of progress in the 
environmental design phase, which 
resulted in this advancement of funds.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

400507RPIN:
Commission 
Approved Q5

3,340 7,560 26,000 4,500 0 41,400Last Approved

850 -850 0 0 0 0Change from 04 LEAP
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10 Yr
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Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
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I-5, Salmon Creek to I-205 - Widening 25,474

27,360

6,414

6,500 0

0 0

0 0

0

33,860

31,889

0 0 0 0 0 0

Project Cost 
Increase

The 2003 Transportation Funding Package 
provided a $34 million budget for this 
project. This project was awarded in Spring 
of 2003 approximately $2 million under 
budget. This lower award amount was then 
adopted in the 2004 Supplemental budget 
and shown as $32 million in the LEAP list. 
During construction, this project 
encountered unforeseen site conditions 
which have increased construction costs for 
this project. WSDOT is requesting $2 
million to cover the cost impacts that have 
resulted from these unforeseen site 
conditions. The project remains on 
schedule.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

400595APIN:
Commission 
Approved Q6

27,360 6,500 0 0 0 33,860Last Approved

1,886 86 0 0 0 1,971Change from 04 LEAP

I-5/SR 502 Interchange 2,540

2,871

7,460

7,129 24,730

24,730 0

0 0

0

34,730

34,730

350 -350 0 0 0 0

Expenditure 
Advancement

This is a complex project due to 
commercial right of way and 
environmentally sensitive areas. In 
February 2005, the preferred alternative for 
the project was modified to minimize 
environmental impacts and address public 
concerns requiring additional preliminary 
engineering. To keep the project on 
schedule for the planned November 2006 
advertisement, final design and 
environmental assessment are now 
scheduled to occur simultaneously. They 
were originally scheduled one after another. 
This will advance work into the current 
biennium. As a result, $350,000 of 
preliminary engineering funds needs to be 
advanced from the 2005-07 biennium into 
the 2003-05 biennium to pay for this work.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

400599RPIN:
2,521 7,479 24,730 0 0 34,730Last Approved

331 -331 0 0 0 0Change from 04 LEAP

I-5, Boeing Access Rd to Northgate EIS 2,000

1,900

8,300

8,400 0

0 0

0 0

0

10,300

10,300

0 0 0 0 0 0

Expenditure 
Delay

Current expenditures during the 03-05 
biennium have been less than anticipated. 
As a result, the start of the project was 
delayed until January 2004. WSDOT will 
need to shift $100,000 in expenditures from 
the 03-05 biennium to the 05- 07 biennium. 
This will not impact the advertisement or 
the open to traffic date for future projects 
covered by the Environmental Impact 
Statement (EIS).

2004 LEAP

Current Qtr Estimate

Change from Last Approved

800515BPIN:
Commission 
Approved Q6

1,900 8,400 0 0 0 10,300Last Approved

-100 100 0 0 0 0Change from 04 LEAP
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I-5, Conc Rehab in Pierce, King, Snoh Co 0

0

2,000

2,000 5,000

5,000 20,300

20,300 107,000

107,000

134,300

134,300

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

800515CPIN:
0 2,000 5,000 20,300 107,000 134,300Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-5, Roanoke Vicinity Noise Wall 3,500

1,614

0

2,150 0

0 0

0 0

0

3,764

3,500

64 200 0 0 0 264

Project Cost 
Increase

Stage one of this project is experiencing 
cost increases due to wall alignment 
changes to address buried obstructions and 
construction engineering problems. The 
estimated project cost is currently $3.8 
million, which is $264,000 over the original 
plan of $3.5 million.  This Quarter 7 
adjustment is in addition to adjustments 
approved by the Transportation 
Commission in Quarter 6.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

800524PPIN:
1,550 1,950 0 0 0 3,500Last Approved

-1,886 2,150 0 0 0 264Change from 04 LEAP

SR7/SR 507 to SR 512 - Safety 9,300

0

0

9,300 0

0 0

0 0

0

9,300

9,300

-974 974 0 0 0 0

Expenditure 
Delay

Pierce Transit, one of WSDOT’s funding 
partners, added federal funds to the project 
requiring WSDOT to produce the federal 
environmental documentation. The added 
federal environmental documentation 
process is being paid for by Pierce Transit. 
This will result in a delay of the 
advertisement to June 2005 and require 
shifting the remaining $974,000 from the 03-
05 biennium to the 05-07 biennium.  This 
Quarter 7 adjustment is in addition to 
adjustments approved by the 
Transportation Commission in Quarter 4.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

300706BPIN:
974 8,326 0 0 0 9,300Last Approved

-9,300 9,300 0 0 0 0Change from 04 LEAP
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SR 9/SR 522 to 228th St SE - Widening 532

508

7,132

9,322 0

2,166 0

0 0

0

9,830

9,830

-446 446 0 0 0 0

Expenditure 
Delay

Also see related project SR 9, 228th St SE 
to 212th St SE(SR 524).
Delays in completing the design, receiving 
environmental permits and obtaining right 
of way acquisitions have resulted in a three 
month project advertisement slip from 
February to May 2005. The advertisement 
delay and slower than anticipated right of 
way expenditure will result in a deferral of 
$1.5 million from 03-05 to 05-07. These 
adjustments will have no impact on the 
budget for the project or the open-to-traffic 
date.  This Quarter 7 adjustment is in 
addition to adjustments previously 
approved by the Transportation 
Commission.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100900EPIN:
954 8,876 0 0 0 9,830Last Approved

-24 2,190 -2,166 0 0 0Change from 04 LEAP

SR 9, 212th St SE to 176th St SE 643

565

1,114

1,134 11,603

11,587 14,157

14,199 34,789

34,789

62,290

62,290

-54 19 19 16 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

100900FPIN:
619 1,115 11,585 14,183 34,789 62,290Last Approved

-78 20 16 42 0 0Change from 04 LEAP

SR 9, 212th St SE Vicinity to SR 96 - Safety 0

0

990

990 3,935

3,935 0

0 0

0

4,925

4,925

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100900VPIN:
0 990 3,935 0 0 4,925Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 9, 228th St SE to 212th St SE(SR 524) 9,672

5,632

7,668

14,038 0

2,330 0

0 0

0

19,670

19,670

-1,076 1,076 0 0 0 0

Expenditure 
Delay

See related project SR 9/SR 522 to 228th 
St SE - Widening

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100901BPIN:
6,708 12,962 0 0 0 19,670Last Approved

-4,040 6,369 -2,330 0 0 0Change from 04 LEAP
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SR 9/SR 528 Intersection - Signal 492

565

0

0 0

0 0

0 0

0

565

492

-3 0 0 0 0 -3

Project Cost 
Increase

Physical completion for the signal contract 
was granted on October 14, 2004. All 
onsite work is complete with final contract 
closeout activities remaining to be done.  
Heavy rains in September 2004 required 
extra erosion control work and replacement 
of soft roadway shoulder material. This 
resulted in a minor construction cost 
increase of $76,000.  PROJECT 
COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100920IPIN:
Commission 
Approved Q6

569 0 0 0 0 569Last Approved

73 0 0 0 0 73Change from 04 LEAP

SR 9, 108th Street NE (Lauck Road) 0

0

275

275 537

537 0

0 0

0

812

812

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100924APIN:
0 275 537 0 0 812Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 9, Schloman Road to 256th Street E 0

0

1,617

1,617 10,495

10,495 0

0 0

0

12,112

12,112

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100930HPIN:
0 1,617 10,495 0 0 12,112Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 9, 252nd St NE Vicinity - Rechannelize 0

0

81

81 527

527 0

0 0

0

609

609

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100930IPIN:
0 81 527 0 0 609Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 9, 268th Street Intersection 0

0

175

175 1,139

1,139 0

0 0

0

1,314

1,314

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

100931CPIN:
0 175 1,139 0 0 1,314Last Approved

0 0 0 0 0 0Change from 04 LEAP

Page 11 09-Jun-05 03:57 PM



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

SUMMARY OF  ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005      

SR 9, Nooksack Rd Vicinity to Cherry St 1,548

1,617

12,730

13,104 484

927 0

0 0

0

15,205

15,205

-21 21 0 0 0 0

Expenditure 
Advancement

This project will construct a new highway 
alignment from Nooksack Road to Cherry 
Street to alleviate weather-related load 
restrictions, reduce the number and 
severity of accidents, and improve freight 
mobility to the Canadian Border. To assist 
in alleviating the forecasted shortfall in Pre-
Existing Funds in the improvement program 
in the 03-05 biennium, WSDOT is 
proposing to spend $443,000 of Nickel 
funds in this project advancing the funds 
from the 07-09 biennium and delay drawing 
on spending the Pre-Existing Funds until 
the 07-09 biennium. The proposed change 
in timing of expenditures in Pre-Existing 
and Nickel funds will have no impact on the 
overall project cost.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

100955APIN:
Commission 
Approved Q6

1,638 13,083 484 0 0 15,205Last Approved

69 374 -443 0 0 0Change from 04 LEAP

SR 12, Walla Walla to Wallula Planning Study 446

446

2,554

2,554 0

0 0

0 0

0

3,000

3,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

501202ZPIN:
446 2,554 0 0 0 3,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 12/SR 124 to McNary Pool - Add Lanes 6,331

6,331

5,254

5,254 0

0 0

0 0

0

11,585

11,585

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

501204CPIN:
6,331 5,254 0 0 0 11,585Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 12, Attalia Vicinity to US 730 - Add Lanes 0

0

1,522

1,522 8,626

8,626 0

0 0

0

10,147

10,147

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

501205DPIN:
0 1,522 8,626 0 0 10,147Last Approved

0 0 0 0 0 0Change from 04 LEAP
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US 12, Old Naches Highway Interchange 0

0

0

455 1,427

1,881 788

788 34,170

34,170

36,839

36,839

0 0 0 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been 
advanced to maintain the projects schedule.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

501208JPIN:
Commission 
Approved Q4

0 455 1,427 788 34,170 36,839Last Approved

0 455 -455 0 0 0Change from 04 LEAP

US 12, Attalia Vicinity - Add Lanes 1,550

1,550

6,282

6,282 2,501

2,501 0

0 0

0

10,333

10,333

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

501211WPIN:
1,550 6,282 2,501 0 0 10,333Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 16, Burley Olalla Interchange 0

0

925

925 2,355

2,355 11,786

11,786 0

0

15,066

15,066

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

301632APIN:
0 925 2,355 11,786 0 15,066Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 16/I-5 to Tacoma Narrows Bridge - HOV 51,488

35,036

31,292

47,734 0

0 0

0 0

0

82,770

82,780

53 -61 -1 0 0 -9

Expenditure 
Delay

Although the project was advertised in 
March 2004, bid opening has been delayed 
due to an appeal of the environmental 
permit involving property acquisition. With 
the appeal resolved, bid opening is 
scheduled for February 2005. Construction 
is now anticipated to begin in April 2005. 
Previously it was assumed that the 
permitting issue would not be resolved in 
time to accomplish any construction in this 
biennium. Final projected completion date 
currently remains unchanged for the spring 
of 2007.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

301636APIN:
Commission 
Approved Q6

34,983 47,795 1 0 0 82,779Last Approved

-16,451 16,442 0 0 0 -10Change from 04 LEAP
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SR 16, 36th St to Olympic Dr NW, Core HOV 49

3,443

7,696

4,302 0

0 0

0 0

0

7,745

7,745

0 0 0 0 0 0

Expenditure 
Advancement

In an effort to coordinate this construction 
phase with the SR 16-HOV project, this 
project was advanced to the 2003-2005 
biennium. The widening on the west side of 
the Tacoma Narrows, from the new 36th 
Street Interchange to the Olympic Drive 
Interchange, is scheduled for a construction 
phase start in May 2005. WSDOT 
advertised this project in November 2004. 
This change required the expenditure 
advancement of $3.4 million into the 2003-
2005 biennium from the 2005-2007 
biennium. Advancing the projects will not 
change the overall project cost. Bids were 
opened in December 2004. Minor changes 
to milepost limits were made to the contract 
that will now match the revised end 
milepost limits of the new Tacoma Narrows 
Bridge project.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

301638BPIN:
Commission 
Approved Q5

3,443 4,302 0 0 0 7,745Last Approved

3,394 -3,394 0 0 0 0Change from 04 LEAP

SR 18, Covington Way to Maple Valley 3,014

3,019

2,533

2,528 292

293 0

0 0

0

5,840

5,840

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

101817CPIN:
3,019 2,528 292 0 0 5,840Last Approved

5 -4 0 0 0 0Change from 04 LEAP

SR 18, Maple Valley to Issaquah/Hobart Rd 105

2,262

1,424

1,424 0

2,157 524

524 0

0

4,210

4,210

0 0 0 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been 
advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

101820CPIN:
Commission 
Approved Q4

2,262 1,424 0 524 0 4,210Last Approved

2,157 0 -2,157 0 0 0Change from 04 LEAP

SR 18, Issaquah/Hobart Road to Tigergate 1,886

1,886

1,114

1,114 0

0 0

0 0

0

3,000

3,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

101822APIN:
1,886 1,114 0 0 0 3,000Last Approved

0 0 0 0 0 0Change from 04 LEAP
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SR 18, Tigergate to I-90 - Widening 1,885

1,822

1,115

1,178 0

0 0

0 0

0

3,000

3,000

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

101826APIN:
1,822 1,178 0 0 0 3,000Last Approved

-63 63 0 0 0 0Change from 04 LEAP

SR 20, Ducken Road to Rosario Road 0

0

651

651 1,532

1,532 0

0 0

0

2,183

2,183

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

102023IPIN:
0 651 1,532 0 0 2,183Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur 0

0

766

1,314 5,746

6,294 0

0 0

0

7,060

7,060

0 0 0 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there was a projected shortfall of pre-
existing funds. As part of the strategy to 
resolve this shortfall, some Nickel funds 
have been advanced to maintain the 
projects schedule.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

102027CPIN:
Commission 
Approved Q5

0 1,314 5,746 0 0 7,060Last Approved

0 549 -549 0 0 0Change from 04 LEAP

SR 20, Fredonia to I-5 - Widening 7,385

4,289

9,869

21,322 48,132

50,512 8,463

2,527 0

25

76,271

76,254

-1,057 1,057 -1 0 0 0

Expenditure 
Delay

Last quarter, WSDOT reported shifting $2 
million of right of way expenditures to the 
05-07 biennium as a result of a revised 
acquisition schedule. This quarter, an 
additional $1.1 million will be deferred into 
the 05-07 biennium because one of the 
large industrial parcels that requires 
relocation is taking longer to acquire than 
expected. This brings the total amount 
deferred to $3.1 million. Extensive public 
comment received during the access 
hearing has delayed right of way acquisition 
by five months. As a result, the current 
October 2006 bid advertisement date is at 
risk of being delayed. WSDOT is now 
evaluating ways to stage construction in 
order to keep the project on track. 
Strategies for staging construction will be 
reported in the June 30, 2005 Gray 
Notebook.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

102039APIN:
5,346 20,265 48,133 2,527 0 76,271Last Approved

-3,096 11,453 -2,379 -5,936 -25 17Change from 04 LEAP
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SR 22/I-82 to McDonald Road 0

0

0

0 264

264 6,583

6,583 0

0

6,847

6,847

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

502201UPIN:
0 0 264 6,583 0 6,847Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 24/I-82 to Keys Road 1,058

6,221

23,610

25,980 1,000

8,534 0

0 0

0

33,201

33,201

0 0 0 0 0 0

Expenditure 
Advancement

WSDOT has accelerated the project 
advertisement date two months, from April 
2005 to February 2005, in order to coincide 
with the 2005 in-water work window to 
begin construction of the Yakima River 
Bridge. Advancing the project 
advertisement provides time to acquire 
materials and mobilize equipment prior to 
the start of the only environmentally 
permitted time frame when work is allowed 
in the Yakima River per environmental 
permits. Due to the advancement of the 
advertisement date, WSDOT expects the 
four-lane improvement to be open to traffic 
ahead of schedule in November 2006. The 
issues are now resolved.  To accommodate 
the accelerated time line and new 
construction schedule, WSDOT  has moved 
$7.5 million from the 07-09 biennium with 
$5.1 million into 03-05 and $2.4 million into 
the 05-07 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

502402EPIN:
Commission 
Approved Q6

6,221 25,980 1,000 0 0 33,201Last Approved

5,163 2,370 -7,534 0 0 0Change from 04 LEAP

SR 31, Metaline Falls to Int'l Border 2,400

2,393

13,500

13,501 0

0 0

0 0

0

15,895

15,900

68 -74 0 0 0 -6

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

603199APIN:
2,326 13,575 0 0 0 15,900Last Approved

-6 1 0 0 0 -5Change from 04 LEAP

I-90, Seattle to Mercer Island 3,000

3,000

12,000

12,000 0

0 0

0 0

0

15,000

15,000

0 0 0 0 0 0

Schedule 
Delay

WSDOT delayed the advertisement date for 
this project by thirteen months, from 
December 2004 to January 2006, to allow 
time for the issuance of the draft 
Environmental Impact Statement. This will 
allow the design to be completed by 
October 2005. This change was reported in 
December 2003.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

109040TPIN:
3,000 12,000 0 0 0 15,000Last Approved

0 0 0 0 0 0Change from 04 LEAP
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I-90, Eastbound Ramps to SR 18 - Signal 348

348

585

585 2,279

2,279 0

0 0

0

3,212

3,212

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

109070CPIN:
348 585 2,279 0 0 3,212Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-90, EB Ramps to SR 202 - Roundabout 0

0

79

79 721

721 0

0 0

0

801

801

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

109079APIN:
0 79 721 0 0 801Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-90, Moses Lake Area - Bridge Clearance 330

344

3,253

3,239 0

0 0

0 0

0

3,583

3,583

14 -14 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

209014APIN:
330 3,253 0 0 0 3,583Last Approved

14 -14 0 0 0 0Change from 04 LEAP

I-90, Cle Elum River Bridge 90/134N 1,272

789

0

0 0

0 0

0 0

0

789

1,272

4 0 0 0 0 4

Adjustment to 
Award

The bid amount was lower than the 
enginneer's estimate. The actual project 
cost will continue to be monitored and 
reported as this project is constructed. 
PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

509002DPIN:
Commission 
Approved Q6

784 0 0 0 0 784Last Approved

-483 0 0 0 0 -483Change from 04 LEAP

I-90, Highline Canal to Elk Heights 3,950

4,269

0

0 0

0 0

0 0

0

4,269

3,950

7 0 0 0 0 7

Project Cost 
Increase

This project constructed one truck 
climbing/passing lane on eastbound I-90, 
east of the Indian John Rest Area. The 
project was finished and open to traffic on 
August 12, 2004. The original amount 
budgeted for this project was $4.2 million 
and was reduced to award of $3.9 million in 
2003. During excavation, unsuitable 
roadway material was discovered and 
removal increased the project cost. As a 
result of reducing the project to the award 
amount, this project reflects an increase of 
$533,000. Compared to the original budget 
the increase was $283,000. PROJECT 
COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

509004RPIN:
4,262 0 0 0 0 4,262Last Approved

319 0 0 0 0 319Change from 04 LEAP
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I-90, Ryegrass Summit to Vantage 8,389

8,389

0

0 0

0 0

0 0

0

8,389

8,389

0 0 0 0 0 0

No Change PROJECT COMPLETE.2004 LEAP

Current Qtr Estimate

Change from Last Approved

509005RPIN:
8,389 0 0 0 0 8,389Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-90, Pines Road to Sullivan Road - Widen 10,498

10,498

6,609

6,609 0

0 0

0 0

0

17,107

17,107

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

609029IPIN:
10,498 6,609 0 0 0 17,107Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-90, Argonne Road to Pines Road - Widen 11,590

11,590

5,368

5,368 0

0 0

0 0

0

16,957

16,957

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

609029VPIN:
11,590 5,368 0 0 0 16,957Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-90, Geiger Road to US 2 Median Barrier 559

765

222

0 0

0 0

0 0

0

765

781

-6 0 0 0 0 -6

Expenditure 
Advancement

This project installed 2.4 miles of concrete 
median barrier to prevent vehicles from 
crossing into the opposing lanes of traffic. 
Work began on September 13, 2004. The 
median barrier installation was completed 
and all lanes reopened to traffic on October 
22, 2004. PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

609047FPIN:
771 0 0 0 0 771Last Approved

206 -222 0 0 0 -16Change from 04 LEAP

I-90, Sullivan-State Line Median Barrier 1,040

783

0

34 0

0 0

0 0

0

817

1,040

-12 -18 0 0 0 -30

Expenditure 
Delay

This project was advertised on July 19, 
2004, awarded August 18, 2004, and 
completed September 22, 2004. To gain 
more efficiency, reduce construction costs 
and minimize impacts to the traveling 
public, WSDOT combined the guardrail 
work with a paving project in the same 
area. However, some minor work items with 
an estimated cost of $34,000 will be 
completed during the 2005-2007 biennium. 
As a result of combining the projects, there 
is a potential project cost savings of 
$223,000 when completed.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

609049DPIN:
Project Cost 

Decrease

795 52 0 0 0 847Last Approved

-257 34 0 0 0 -223Change from 04 LEAP
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US 97A, Entiat Park Entrance - Turn Lanes 160

137

36

0 0

0 0

0 23

0

160

196

2 0 0 0 -2 0

Project Cost 
Decrease

The turn lane was combined with the North 
Wentachee paving project.  This reduced 
the cost by $56,000 based on the 2004 
LEAP budget. A portion of the savings is 
being held in reserve until final contract 
close-out. PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

209709EPIN:
136 0 0 0 24 160Last Approved

-22 -36 0 0 23 -36Change from 04 LEAP

SR 99, S 284th to S 272nd St - HOV 3,656

1,092

8,544

11,108 2,596

2,596 0

0 0

0

14,796

14,796

-1,388 1,388 0 0 0 0

Expenditure 
Delay

Last quarter, WSDOT reported a $1.2 
million right of way and design spending 
deferral to the 05-07 biennium. This 
quarter, an additional $1.4 million right of 
way spending will need to be deferred 
because of right of way plan revisions, 
longer appraisal reviews and more 
extensive negotiations on some parcels 
than previously anticipated. The 
advertisement date will remain unchanged 
from the last report, occurring in April 2006 .

2004 LEAP

Current Qtr Estimate

Change from Last Approved

109908RPIN:
2,480 9,720 2,596 0 0 14,796Last Approved

-2,565 2,565 0 0 0 0Change from 04 LEAP

SR 99, Aurora Ave N Corridor Project 26

26

7,898

7,919 2,081

2,076 0

0 0

0

10,026

10,000

0 21 5 0 0 26

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

109956CPIN:
26 7,898 2,076 0 0 10,000Last Approved

0 21 5 0 0 26Change from 04 LEAP

SR 99, Alaskan Way Viaduct - EIS 15,000

10,600

0

4,400 110

0 0

0 0

0

15,110

15,000

-483 483 110 0 0 110

Expenditure 
Delay

See relateted project SR 99, Alaskan Way 
Viaduct - Des/Early RW

2004 LEAP

Current Qtr Estimate

Change from Last Approved

809936KPIN:
11,083 3,917 0 0 0 15,000Last Approved

-4,400 4,400 110 0 0 110Change from 04 LEAP

SR 99, Alaskan Way Viaduct - Right-of-Way 15,000

8,700

5,000

11,300 0

0 0

0 0

0

20,000

20,000

-6,300 6,300 0 0 0 0

Expenditure 
Delay

See relateted project SR 99, Alaskan Way 
Viaduct - Des/Early RW

2004 LEAP

Current Qtr Estimate

Change from Last Approved

809936LPIN:
15,000 5,000 0 0 0 20,000Last Approved

-6,300 6,300 0 0 0 0Change from 04 LEAP
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SR 99, Alaskan Way Viaduct - Des/Early RW 15,000

11,200

7,000

10,800 39,890

40,000 40,000

40,000 40,000

40,000

141,890

142,000

-3,800 3,800 -110 0 0 -110

Expenditure 
Delay

The delay in the selection of a preferred 
alternative and additional conceptual 
engineering as a result of scope changes 
resulted in delaying preliminary engineering 
work in 03-05.  WSDOT determined that a 
carry forward of $10.6 million from 03-05 to 
05-07 will be necessary to fund these 
adjustments.  The shifting of the $10.6 
million into the 05-07 biennium will be 
allocated as follows: $3.8 million to fund 
design, $500,000 million for EIS, and $6.3 
million for right of way.  This Quarter 7 carry 
forward is in addition to the Quarter 6 carry 
forward of $3.9 million for the EIS.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

809936MPIN:
15,000 7,000 40,000 40,000 40,000 142,000Last Approved

-3,800 3,800 -110 0 0 -110Change from 04 LEAP

US 101, Dawley Road Vicinity to Blyn Hwy 0

0

0

0 600

600 1,273

1,273 0

0

1,873

1,873

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

310101FPIN:
0 0 600 1,273 0 1,873Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 101, Gardiner Vicinity - Truck Lane 0

0

0

0 300

300 1,576

1,576 0

0

1,876

1,876

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

310102FPIN:
0 0 300 1,576 0 1,876Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 101, Corriea Rd Vicinity to Zaccardo Rd 0

0

0

0 101

101 326

326 0

0

428

428

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

310155BPIN:
0 0 101 326 0 428Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 101, Blyn Vicinity - Passing Lanes 0

0

0

0 1,576

1,576 0

0 0

0

1,576

1,576

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

310166BPIN:
0 0 1,576 0 0 1,576Last Approved

0 0 0 0 0 0Change from 04 LEAP
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SR 106, Skobob Creek - Fish Passage 330

830

947

947 0

0 0

0 0

0

1,777

1,277

0 0 0 0 0 0

Project Cost 
Increase

A Cost Risk Assessment (CRA) of the cost 
and delivery plan prepared by a consultant 
working for the Hood Canal Salmon 
Enhancement group was completed by 
WSDOT.  The original estimate developed 
by the consultant did not include a detour in 
the scope, but the CRA identified that a 
detour route would be needed during 
construction.The WSDOT CRA team found 
the addition of a detour route would add 
approximately $500,000 or more to the 
project cost. This change also resulted in a 
construction schedule taking a year longer 
than originally planned by the Hood Canal 
Salmon Enhancement group consultant. 
With the project advertisemed in March 
2005, WSDOT needed to increase the 
2003 Transportation Package funding from 
$330,000 to 830,000 in 03-05 to cover the 
potential additional construction costs 
during the 2005 construction season.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

310603APIN:
Commission 
Approved Q6

830 947 0 0 0 1,777Last Approved

500 0 0 0 0 500Change from 04 LEAP

SR 112, Hoko-Ozette Road - Safety 0

0

0

0 844

844 214

122 0

0

966

1,058

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

311218BPIN:
0 0 844 122 0 966Last Approved

0 0 0 -92 0 -92Change from 04 LEAP

SR 124, East Jct SR 12 - Reconstruction 295

289

0

0 0

0 0

0 0

0

289

295

-5 0 0 0 0 -5

Project Cost 
Decrease

PROJECT COMPLETE.2004 LEAP

Current Qtr Estimate

Change from Last Approved

512401OPIN:
294 0 0 0 0 294Last Approved

-5 0 0 0 0 -5Change from 04 LEAP
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SR 160/SR 16 to Longlake Road Vicinity 0

544

0

0 1,502

1,973 1,910

1,910 0

0

3,956

3,883

17 0 56 0 0 73

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there was a projected shortfall of pre-
existing funds. As part of the strategy to 
resolve this shortfall, some Nickel funds 
were advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004. Due to 
technicial issues, in previous Summary of 
Adjustments the expenditure plan for the 
2004 LEAP reported incorrect values. The 
2004 LEAP expenditure plan has been 
corrected and is now consistant with the 
LEAP plan approved in the 2004 
Supplemental Budget.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316006BPIN:
Commission 
Approved Q4

527 0 1,446 1,910 0 3,883Last Approved

544 0 -471 0 0 73Change from 04 LEAP

SR 161, Jovita Blvd to S 360th St 4,022

5,022

21,126

20,126 0

0 0

0 0

0

25,148

25,148

1,000 -1,000 0 0 0 0

Expenditure 
Advancement

On-site work began in March 2005 with the 
placement of high visibility fencing and silt 
fencing. Based on the contractor’s current 
schedule, WSDOT is projecting the need to 
accelerate $1 million of Nickel funding from 
the 05-07 biennium to the 03-05 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

116100CPIN:
4,022 21,126 0 0 0 25,148Last Approved

1,000 -1,000 0 0 0 0Change from 04 LEAP

SR 161/SR 167 Eastbound Ramp - Safety 0

0

0

0 1,906

1,906 0

0 0

0

1,906

1,906

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

316109APIN:
0 0 1,906 0 0 1,906Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 161, 204th Street to 176th Street 3,265

3,265

9,274

9,300 0

0 0

0 0

0

12,565

12,539

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

316114APIN:
3,265 9,300 0 0 0 12,565Last Approved

0 26 0 0 0 26Change from 04 LEAP
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SR 161, 36th to Jovita - Widening 580

1,280

3,500

2,800 6,180

6,180 9,200

9,200 0

0

19,460

19,460

700 -700 0 0 0 0

Expenditure 
Advancement

Prior to the scheduled availability of right of 
way funding for this project, a right of way 
parcel became available for $700,000. 
WSDOT purchased the parcel using the 
right of way revolving account. WSDOT 
needs to replace funds in the revolving 
account during the 03-05 biennium by 
advancing the existing right of way Nickel 
funding from the 05-07 biennium. This 
change will place funds in the correct 
phases and does not change the scope, 
schedule or budget for this project.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316118APIN:
580 3,500 6,180 9,200 0 19,460Last Approved

700 -700 0 0 0 0Change from 04 LEAP

SR 161, 234th St to 204th Street E 6,142

8,503

3,408

874 0

27 38

0 0

0

9,378

9,615

0 0 0 0 0 0

Expenditure 
Advancement

WSDOT is currently reviewing the daytime 
option for the next stage of construction. It 
is anticipated that changing phase two from 
a nighttime operation to a daytime 
operation will reduce construction by thirty 
days without impacting the traveling public. 
This change will result in the need for $2.3 
million to be advanced from future 
bienniums.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316119APIN:
Commission 
Approved Q5

8,503 874 0 0 0 9,378Last Approved

2,361 -2,534 -27 -38 0 -237Change from 04 LEAP

SR 167, Ellingson Rd Interchange NB Off Ramp 0

0

601

601 0

0 0

0 0

0

601

601

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

116700CPIN:
0 601 0 0 0 601Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 167, 15th St SW to 15th St NW - HOV 1,787

1,348

31,040

30,209 8,804

7,533 0

0 0

0

40,360

40,360

94 -94 0 0 0 0

Expenditure 
Delay

It was determined that the proposed ramp 
widening at the SR 18 and the 15th SW 
interchanges would not provide an 
immediate operational benefit.   The project 
is within the allocated budget with the ramp 
work deletion.  As a result of these 
changes, WSDOT is proposing an 
expenditure delay of $1.2 million. The 
advertisement date will also be delayed to 
October 2005, missing the 2005 
construction season.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

116703EPIN:
Commission 
Approved Q5

1,253 30,303 8,804 0 0 40,360Last Approved

-439 -831 1,270 0 0 0Change from 04 LEAP
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SR 167/SR 509 to SR 161, EIS 0

940

0

450 0

0 0

0 0

0

1,390

0

203 247 0 0 0 450

Technical 
Correction

See related project SR 167/SR 509 to I-5, 
New Freeway

This is part of the planned expenditure for 
the SR 167 Environmental Impact 
Statement. The nickel funds were 
separated from the SR 167/SR509 to I-5, 
New Freeway project as part of the EIS 
costs shared with a current law project.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316712APIN:
Project Cost 

Increase

737 203 0 0 0 940Last Approved

940 450 0 0 0 1,390Change from 04 LEAP

SR 167/SR 509 to I-5, New Freeway 7,337

9,505

21,658

20,354 14,687

15,843 0

0 0

0

44,546

44,838

1,611 -253 -711 0 0 648

Expenditure 
Advancement

These three projects share funding and are 
staged to function as one project for 
efficiency and to reduce costs. The current 
issues involve increased costs in the 
Environmental Impact Statement (EIS), 
design, and preliminary engineering. The 
increased cost of the EIS is the result of 
revisions to the preferred interchange 
option required by the resource agencies. 
The revisions will require additional 
environmental assessment work. The 
design effort was supported by hiring a 
Construction Management consultant to 
develop, analyze and review the 
characteristics of the project and provide 
recommendations.  Some of the 
engineering, surveying and geotechnical 
drilling originally planned for this biennium 
on the portion between I-5 and SR 161 is 
being deferred to the next biennium.  
However, right of way acquisitions have 
been accelerated due to willing sellers. The 
availability of these right of way parcels is 
occurring ahead of schedule. These 
changes taken together will result in the 
need to shift $2.5 million from the 07-09 
biennium and $3.3 million from the 05-07 
biennium, resulting in $5.8 million being 
added to the 03-05 biennium. The total cost 
of the three projects is $63.3 million and 
remains unchanged.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316718APIN:
Technical 
Correction

7,894 20,607 15,398 0 0 43,898Last Approved

2,168 -1,304 -1,156 0 0 -292Change from 04 LEAP
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SR 167/I-5 to SR 161, New Freeway 11,177

15,144

5,370

2,108 113

1,915 0

0 0

0

17,365

18,463

3,967 -3,262 -1,802 0 0 -1,098

Expenditure 
Advancement

See related project SR 167/SR 509 to I-5, 
New Freeway

2004 LEAP

Current Qtr Estimate

Change from Last Approved

316718CPIN:
11,177 5,370 1,915 0 0 18,463Last Approved

3,967 -3,262 -1,802 0 0 -1,098Change from 04 LEAP

SR 167, Corridor Study 750

750

8,852

8,852 0

0 0

0 0

0

9,602

9,602

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

816700UPIN:
750 8,852 0 0 0 9,602Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-182/US 395 Interchange - Roadside Safety 76

59

0

0 0

0 0

0 0

0

59

76

0 0 0 0 0 0

Project Cost 
Decrease

This project was completed under budget. 
PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

518201IPIN:
59 0 0 0 0 59Last Approved

-18 0 0 0 0 -18Change from 04 LEAP

SR 202, 244th Avenue NE Intersection 0

50

404

354 0

0 0

0 0

0

404

404

0 0 0 0 0 0

Expenditure 
Advancement

As reported last quarter, the local school 
district has requested an acceleration of 
this project because school buses have 
difficulty getting on to SR 202 from 244th 
Avenue. In response to this request, 
WSDOT proposes to install a temporary 
signal during the spring of 2005 to improve 
safety and access at this intersection. In 
order to install the temporary signal in the 
spring of 2005, $50,000 will need to be 
advanced from the 05-07 biennium to the 
03-05 biennium. The permanent signal and 
right turn pocket will be constructed in the 
summer of 2006 as originally scheduled. 
The overall project cost will not be affected 
by this adjustment in order to delay the 
need to use Nickel account funds.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

120214TPIN:
Commission 
Approved Q6

50 354 0 0 0 404Last Approved

50 -50 0 0 0 0Change from 04 LEAP
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SR 202, Junction 292nd Ave SE 0

0

632

229 0

0 0

0 0

0

229

632

0 0 0 0 0 0

Project Cost 
Decrease

The project team has evaluated the traffic 
data at the intersection and concluded that 
eliminating the right-turn lane from the 
project would have little or no impact on 
traffic flow. It would eliminate the need to 
purchase right of way and avoid impacts to 
the adjacent wetland. This change has the 
potential of advancing the advertisement 
date by six months to February 2005. 
These adjustments will result in a 
decreased project cost of $403,000 in 
Nickel funds.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

120216SPIN:
Commission 
Approved Q5

0 229 0 0 0 229Last Approved

0 -403 0 0 0 -403Change from 04 LEAP

SR 202, Preston-Fall City Road & SR 203 120

83

1,477

1,514 902

902 0

0 0

0

2,499

2,499

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

120219LPIN:
83 1,514 902 0 0 2,499Last Approved

-37 37 0 0 0 0Change from 04 LEAP

SR 203, NE 124th/ Novelty Rd Vicinity 1,425

1,499

62

0 0

0 0

0 0

0

1,499

1,487

12 0 0 0 0 12

Expenditure 
Advancement

The roundabout was opened to traffic in 
October 2004. Additionally, the flood plain 
mitigation work originally planned for the 05-
07 biennium has been completed ahead of 
schedule under the current contract. This 
resulted in advancing $62,000 of Nickel 
funding planned for 05-07 biennium into the 
03-05 biennium. Plant establishment and 
environmental monitoring activities are 
expected to continue through spring 2010. 
Project Complete.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

120311CPIN:
1,487 0 0 0 0 1,487Last Approved

74 -62 0 0 0 12Change from 04 LEAP

I-205, Mill Plain Exit (112th Connector) 0

0

8,200

8,200 3,800

3,800 0

0 0

0

12,000

12,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

420505APIN:
0 8,200 3,800 0 0 12,000Last Approved

0 0 0 0 0 0Change from 04 LEAP
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SR 240/I-182 to Richland Y - Add Lanes 931

931

13,427

13,427 1,991

1,991 0

0 0

0

16,348

16,348

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

524002FPIN:
931 13,427 1,991 0 0 16,348Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 240, Richland Y to Columbia Center Interchange 16,180

16,180

19,382

19,382 2,739

2,739 0

0 0

0

38,300

38,300

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

524002GPIN:
16,180 19,382 2,739 0 0 38,300Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 270, Pullman to Idaho State Line 10,001

7,580

18,472

17,890 3,000

0 0

0 0

0

28,470

28,473

0 0 0 0 0 0

Expenditure 
Delay

Due to construction cost impacts related to 
soil conditions and frontage roads, this 
project was revised from a four-lane divided 
highway to a four-lane highway with a 
continuous center turn lane. As previously 
reported, design work is focused on 
revising the environmental documentation, 
right of way needs, and contract plans. Due 
to the design changes, the advertisement 
date is delayed ten months to November 
2005, which will miss the planned 
construction season, the open-to-traffic 
date will be delayed to November 2007 and 
delay $2.4 million in the 2003-2005 
biennium into the 2007-2009 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

627000EPIN:
Commission 
Approved Q4

7,580 17,890 3,000 0 0 28,470Last Approved

-2,421 -582 3,000 0 0 -3Change from 04 LEAP

SR 304/SR 3 to Bremerton Ferry Terminal 11,000

11,000

0

0 0

0 0

0 0

0

11,000

11,000

0 0 0 0 0 0

No Change Fund distribution has been made to the 
local agency.  PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

330403BPIN:
11,000 0 0 0 0 11,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

US 395, Kennewick Variable Message Sign 332

351

0

0 0

0 0

0 0

0

351

332

20 0 0 0 0 20

Project Cost 
Decrease

This project installs a Variable Message 
Sign (VMS) and camera near the north end 
of the Columbia River Bridge on US 395 to 
warn drivers of congestion and accidents.  
Work started July 26, 2004 and is 
complete. PROJECT COMPLETE.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

539502DPIN:
331 0 0 0 0 331Last Approved

19 0 0 0 0 19Change from 04 LEAP
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US 395, NSC-Francis Avenue to Farwell Road 35,900

47,926

53,910

41,928 18,470

18,470 0

0 0

0

108,324

108,280

0 0 0 0 0 0

Expenditure 
Advancement

WSDOT has advanced  $12 million on this 
project. $6 million of the amount will be to 
cover right of way expenditures during the 
current biennium that resulted from the 
settlement of a litigated aquisition of 
commercial property for right of way at a 
level much higher than WSDOT’s estimate 
of fair market value. $3 million of this total is 
needed to cover anticipated right of way 
acquisition costs for other parcels in the 
corridor. The remaining $3 million 
accelerated an upcoming construction 
phase (Gerlach to Wandermer - Grading) 
by advancing the advertisement date from 
November 2004 to September 2004. It is 
anticipated that advancement of the 
contract start date will decrease the dust 
control expenditures that will be needed for 
this project. This project remains on budget.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

600001APIN:
Commission 
Approved Q4

47,926 41,928 18,470 0 0 108,324Last Approved

12,026 -11,982 0 0 0 44Change from 04 LEAP

US 395, NSC-US 2 to Wandermere & US 2 Lowering 1,210

1,210

8,300

8,300 35,640

35,640 35,500

35,500 0

0

80,650

80,650

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

600003APIN:
1,210 8,300 35,640 35,500 0 80,650Last Approved

0 0 0 0 0 0Change from 04 LEAP

I-405, W Valley Hwy to Maple Valley Hwy 14,000

11,714

26,840

29,126 69,000

60,000 35,000

26,000 0

0

135,840

135,840

0 0 0 0 0 0

Expenditure 
Delay

I-405 W Valley Hwy to Maple Valley Hwy, I-
405 SE 8th to I-90 (South Bellevue), and I-
405/SR 520 to SR 522 are related corridor 
projects that are considered one project for 
reporting purposes.

Actual expenditures during the 03-05 
biennium have been less than originally 
estimated. Moreover, project work in the 
first quarter of the 03-05 biennium used Pre-
Existing Funds, as a result, WSDOT will 
need to shift $5.7 million in planned Nickel 
fund expenditures from the 03-05 biennium 
to the 05-07 biennium.  In order to gain 
efficiencies expenditures were shifted 
between the 07-09 and 09-11 biennia with 
no net change to the biennia total for the 
three projects.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

840502BPIN:
Commission 
Approved Q6

11,714 29,126 69,000 26,000 0 135,840Last Approved

-2,286 2,286 9,000 -9,000 0 0Change from 04 LEAP
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I-405, SE 8th to I-90 (South Bellevue) 15,000

13,674

22,000

24,326 45,580

59,020 89,460

101,900 0

0

185,480

185,480

0 0 0 0 0 0

Expenditure 
Delay

See related project I-405, W Valley Hwy to 
Maple Valley Hwy

2004 LEAP

Current Qtr Estimate

Change from Last Approved

840541FPIN:
Commission 
Approved Q6

13,674 24,326 45,580 101,900 0 185,480Last Approved

-1,326 2,326 -13,440 12,440 0 0Change from 04 LEAP

I-405/SR 520 to SR 522 17,000

14,906

51,000

52,094 24,440

20,000 35,735

32,295 40,000

40,000

163,735

163,735

0 0 0 0 0 0

Expenditure 
Delay

See related project I-405, W Valley Hwy to 
Maple Valley Hwy

2004 LEAP

Current Qtr Estimate

Change from Last Approved

840561APIN:
Commission 
Approved Q6

14,906 52,094 24,440 32,295 40,000 163,735Last Approved

-2,094 1,094 4,440 -3,440 0 0Change from 04 LEAP

SR 410, 214th Ave E to 234th - Widening 0

0

1,700

1,700 4,300

4,300 0

0 0

0

6,000

6,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

341015APIN:
0 1,700 4,300 0 0 6,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 500, NE 112th Ave - Interchange 21,300

21,107

0

0 0

0 0

0 0

0

21,107

21,300

-193 0 0 0 0 -193

Project Cost 
Decrease

PROJECT COMPLETE2004 LEAP

Current Qtr Estimate

Change from Last Approved

450099APIN:
21,300 0 0 0 0 21,300Last Approved

-193 0 0 0 0 -193Change from 04 LEAP

SR502, Widening from I-5 to Battle Ground 400

419

900

897 6,089

6,100 7,600

7,596 0

0

15,000

15,000

41 -6 -25 -10 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

450208WPIN:
377 904 6,114 7,605 0 15,000Last Approved

19 -3 -11 -4 0 0Change from 04 LEAP
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SR 509, Design and Critical R/W 29,206

14,806

5,794

20,194 0

0 0

0 0

0

35,000

35,000

0 0 0 0 0 0

Expenditure 
Delay

This project will complete SR 509 between 
I-5 and South 188th Street in SeaTac and 
will make related improvements on I-5 from 
South 200th to South 320th. Design was 
funded with the expectation of receiving 
additional funding from RTID. However, 
RTID funds did not become available and 
design work on the project was reduced. If 
additional funding is not provided by 
January 2007, the project work will be 
suspended no later than June 2007. Offers 
will be made this biennium for right of way 
acquisition with the available funding. Due 
to the negotiation and acquisition process 
of right of way, the project team estimates 
that approximately $14 million will not be 
spent this biennium and should be carried 
forward into the 05-07 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

850902APIN:
Commission 
Approved Q6

14,806 20,194 0 0 0 35,000Last Approved

-14,400 14,400 0 0 0 0Change from 04 LEAP

SR 516, 208th and 209th Ave SE 0

0

803

803 0

0 0

0 0

0

803

803

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

151632DPIN:
0 803 0 0 0 803Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 519, Intermodal Access Project 0

0

0

0 0

0 5,806

5,992 32,008

32,008

38,000

37,814

0 0 0 186 0 186

Technical 
Correction

2004 LEAP

Current Qtr Estimate

Change from Last Approved

151902APIN:
0 0 0 5,806 32,008 37,814Last Approved

0 0 0 186 0 186Change from 04 LEAP
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SR 520, W Lake Sammamish Pkwy to SR 202 3,368

2,493

6,700

7,033 16,767

16,225 60,515

60,515 15,493

15,493

102,300

102,300

0 0 0 0 0 0

Expenditure 
Delay

This project will add a carpool lane and an 
add/drop lane in each direction of SR 520, 
complete the SR 202 interchange, 
construct a new ramp connecting 
westbound SR 202 to westbound SR 520, 
and complete improvements to the West 
Lake Sammamish Parkway interchange. 
The amount of design spending in the 
current biennium was lower than expected 
for the EIS review and will require the 
deferral of $875,000 from 03-05 to future 
bienniums. The project team has also 
identified an opportunity to advance 
construction of the westbound SR 202 to 
westbound SR 520 ramp by 22 months to 
December 2006.  Under this plan, the ramp 
would coincide with improvements on SR 
202 between SR 520 and Sahalee Way. 
With the cash flow adjustments as noted 
above, there will be cash flow impacts to 
future bienniums

2004 LEAP

Current Qtr Estimate

Change from Last Approved

152040APIN:
Commission 
Approved Q6

2,493 7,033 16,767 60,515 15,493 102,300Last Approved

-874 333 542 0 0 0Change from 04 LEAP

SR 520, Environmental Impact Statement 11,250

9,837

0

1,413 0

0 0

0 0

0

11,250

11,250

0 0 0 0 0 0

Expenditure 
Delay

WSDOT will delay EIS expenditures of $1.4 
million to better align with the current 
schedule and overall delivery of this this 
project. This transfer corresponds with the 
requested expenditure advancement of 
design funds on the SR 520 – Project 
Design phase. These changes were 
approved by the Washington State 
Transportation Commission in August 2004.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

852002GPIN:
Commission 
Approved Q6

9,837 1,413 0 0 0 11,250Last Approved

-1,413 1,413 0 0 0 0Change from 04 LEAP

SR 520, Early ROW 6,000

1,759

0

4,241 0

0 0

0 0

0

6,000

6,000

53 -53 0 0 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium were less than estimated due to 
the delay in selecting the preferred 
alternative by six months. As a result, 
WSDOT will need to shift $4.3 million in 
planned expenditures from the 03-05 
biennium to the 05-07 biennium.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

852002HPIN:
Commission 
Approved Q6

1,706 4,294 0 0 0 6,000Last Approved

-4,241 4,241 0 0 0 0Change from 04 LEAP
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SR 520, Project Design 0

970

8,000

7,030 14,000

14,000 13,000

13,000 0

0

35,000

35,000

0 0 0 0 0 0

Expenditure 
Advancement

WSDOT has advanced design 
expenditures by $1 million to better align 
with the current schedule and overall 
delivery of this project. This transfer 
corresponds  with the requested 
expenditure delay of EIS funds on the SR 
520 Environmental Impact Statement 
phase.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

852002IPIN:
Commission 
Approved Q4

970 7,030 14,000 13,000 0 35,000Last Approved

970 -970 0 0 0 0Change from 04 LEAP

SR 522/I-5 to SR 405 Multimodal Project 1,497

790

3,568

4,276 0

0 0

0 0

0

5,066

5,066

-6 6 0 0 0 0

Expenditure 
Delay

This project will provide improvements on 
SR 522 in conjunction with projects by the 
cities of Seattle, Lake Forest Park, 
Kenmore, and Bothell. Acquisition of 
several properties for right of way will be 
challenging to appraise and negotiate. As a 
result, WSDOT is expecting to spend 
$800,000 less in the current biennium than 
previously anticipated. At the same time, 
the project team is forecasting current 
biennium design expenditures that are 
$100,000 higher than planned. The net 
result is WSDOT’s proposal to shift 
$702,000 from the 03-05 biennium to 05-
07. This adjustment will not affect the 
project scope, schedule, or overall budget.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

152201CPIN:
Commission 
Approved Q6

796 4,270 0 0 0 5,066Last Approved

-707 707 0 0 0 0Change from 04 LEAP

SR 522, UWBCC Campus Access 0

0

8,000

8,000 0

0 0

0 0

0

8,000

8,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

152219APIN:
0 8,000 0 0 0 8,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 522, Snohomish River Bridge to US 2 2,115

2,115

3,684

3,684 8,689

8,689 63,087

63,087 32,100

32,100

109,675

109,675

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

152234EPIN:
2,115 3,684 8,689 63,087 32,100 109,675Last Approved

0 0 0 0 0 0Change from 04 LEAP
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SR 527, 132nd St SE to 112th St SE 12,112

12,123

7,058

6,891 156

0 0

0 0

0

19,170

19,170

11 52 -63 0 0 0

Expenditure 
Delay

This is a partnership project with the City of 
Everett and provides improvements from 
132nd SE to 112th SE for increased safety 
and improved traffic flow. The roadway 
improvement components of this project will 
be open to traffic by Spring 2006. However, 
wetlands monitoring and other project 
activities will continue through December 
2008. As a result, $219,000 in construction 
spending will occur in the 07-09 biennium 
instead of the 05-07 biennium as previously 
planned.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

152720APIN:
Commission 
Approved Q6

12,112 6,839 219 0 0 19,170Last Approved

11 -167 156 0 0 0Change from 04 LEAP

SR 539, Tenmile Road to SR 546 4,800

4,881

8,300

8,269 62,850

62,800 8,000

8,000 0

0

84,000

83,900

0 0 0 0 0 0

Rounding2004 LEAP

Current Qtr Estimate

Change from Last Approved

153910APIN:
4,881 8,269 62,850 8,000 0 84,000Last Approved

81 -31 50 0 0 100Change from 04 LEAP

SR 543/I-5 to International Boundary 607

669

13,305

13,243 5,221

5,221 0

0 0

0

19,133

19,133

0 0 0 0 0 0

Expenditure 
Advancement

The redesign of the retaining/noise wall 
continued through the fourth quarter and an 
updated cost is expected to be complete in 
January 2005. Review comments on the 
JARPA (Joint Aquatic Resource Permit 
Application) submitted last quarter to 
resource agencies were addressed and the 
final application was submitted in early 
December 2004. The Multi Agency 
Permitting Team has committed to 
expediting the JARPA review/approval 
process as much as possible. As a result, 
WSDOT will need to shift $62,000 from the 
05-07 biennium to 03-05 biennium to 
support these activities in preparation for 
the advertisement in April 2005 .

2004 LEAP

Current Qtr Estimate

Change from Last Approved

154302EPIN:
Commission 
Approved Q6

669 13,243 5,221 0 0 19,133Last Approved

62 -62 0 0 0 0Change from 04 LEAP
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SR 704, Cross Base Highway 6,204

4,507

8,796

10,493 0

0 0

0 0

0

15,000

15,000

-1,697 1,697 0 0 0 0

Expenditure 
Delay

The spending plan adjustment shifting $1.7 
million from the 03-05 biennium to the 05-
07 biennium is needed due to the delay of 
the Environmental Impact Statement 
approval and lack of funding from RTID. For 
these reasons, preliminary engineering was 
slowed during the 03-05 biennium. The 
original spending plan was created 
assuming RTID funding and a design-build 
delivery option was selected in a effort to 
complete this project quickly.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

370401APIN:
6,204 8,796 0 0 0 15,000Last Approved

-1,697 1,697 0 0 0 0Change from 04 LEAP

SR 900, SE 78th St Vicinity to I-90 Vicinity 1,417

602

2,497

3,313 10,836

10,836 0

0 0

0

14,750

14,750

-624 624 0 0 0 0

Expenditure 
Delay

There was a delay in preliminary 
engineering and right of way expenditures 
in the 03-05 biennium; as a result, 
expenditures have been lower than 
estimated. WSDOT will shift $624,000 from 
the 03-05 biennium to the 05-07 biennium. 
This adjustment will not affect the project 
schedule or budget.  This Quarter 7 carry 
forward  is in addition to the Quarter 6 carry 
forward of $191,000.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

190098UPIN:
1,226 2,689 10,836 0 0 14,750Last Approved

-815 815 0 0 0 0Change from 04 LEAP

560,466

493,696

897,506

1,004,296 800,649

834,329 608,743

601,265 425,937

425,233Total for All Highway 
Projects 505,275 990,518 803,390 601,073 425,232

-11,579 13,778 -2,741 192 705
-66,770 106,790 -33,680 -7,478 705

3,326,276
3,325,487
3,325,843

355
-434

2004 LEAP

Current Qtr Estimate

Change from Last Approved

Last Approved

Change from 04 LEAP
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SUMMARY OF  ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005      

Rail Projects
PORT OF COLUMBIA RAILROAD IMPROVEMENTS 0

0

0

0 252

252 1,904

1,904 3,157

3,157

5,313

5,313

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01021APIN:
0 0 252 1,904 3,157 5,313Last Approved

0 0 0 0 0 0Change from 04 LEAP

CASCADE & COLUMBIA RIVER-286K UPGRADE 0

0

890

890 0

0 0

0 0

0

890

890

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01050BPIN:
0 890 0 0 0 890Last Approved

0 0 0 0 0 0Change from 04 LEAP

CONNELL FEED LOT LOOP TRACK 0

0

0

0 0

0 0

0 2,750

2,750

2,750

2,750

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01071APIN:
0 0 0 0 2,750 2,750Last Approved

0 0 0 0 0 0Change from 04 LEAP

PALOUSE RIV. & COULEE CITY RR ACQUISITION 5,820

5,820

1,208

1,208 0

0 0

0 0

0

7,028

7,028

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01110APIN:
5,820 1,208 0 0 0 7,028Last Approved

0 0 0 0 0 0Change from 04 LEAP

PR&CC CHENEY-COULEE 286K UPGRADE 0

0

1,582

1,582 11,568

11,568 7,236

7,236 703

703

21,089

21,089

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01111APIN:
0 1,582 11,568 7,236 703 21,089Last Approved

0 0 0 0 0 0Change from 04 LEAP
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GEIGER SPUR CONNECTION 0

0

3,500

3,500 0

0 0

0 0

0

3,500

3,500

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01112APIN:
0 3,500 0 0 0 3,500Last Approved

0 0 0 0 0 0Change from 04 LEAP

TACOMA RMDRR MORTON LINE REPAIRS-PHASE 
2

3,180

3,180

0

0 0

0 0

0 0

0

3,180

3,180

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01160BPIN:
3,180 0 0 0 0 3,180Last Approved

0 0 0 0 0 0Change from 04 LEAP

TS&W YAKAMA SAWMILL TRAFFIC UPGRADES 0

0

640

640 0

0 0

0 0

0

640

640

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

F01171APIN:
0 640 0 0 0 640Last Approved

0 0 0 0 0 0Change from 04 LEAP

HIGH SPEED CROSSOVERS-TITLOW 3,970

3,970

0

0 0

0 0

0 0

0

3,970

3,970

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01004DPIN:
3,970 0 0 0 0 3,970Last Approved

0 0 0 0 0 0Change from 04 LEAP

VANCOUVER RAIL PROJECT INCL. 39TH BRIDGE 2,750

2,750

0

0 51,023

51,023 0

0 0

0

53,773

53,773

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01005APIN:
2,750 0 51,023 0 0 53,773Last Approved

0 0 0 0 0 0Change from 04 LEAP
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KELSO-MARTIN BLUFF 3RD MAINLINE 0

0

0

0 0

0 25,000

25,000 25,000

25,000

50,000

50,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01006APIN:
0 0 0 25,000 25,000 50,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

HIGH SPEED CROSSOVERS-CENTENNIAL 0

0

2,075

2,075 0

0 0

0 0

0

2,075

2,075

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01007APIN:
0 2,075 0 0 0 2,075Last Approved

0 0 0 0 0 0Change from 04 LEAP

HIGH SPEED CROSSOVERS-KETRON 0

0

2,900

2,900 0

0 0

0 0

0

2,900

2,900

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01007BPIN:
0 2,900 0 0 0 2,900Last Approved

0 0 0 0 0 0Change from 04 LEAP

HIGH SPEED CROSSOVERS-TENINO 0

0

2,900

2,900 0

0 0

0 0

0

2,900

2,900

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01007CPIN:
0 2,900 0 0 0 2,900Last Approved

0 0 0 0 0 0Change from 04 LEAP

BELLINGHAM-GP AREA UPGRADES 200

200

0

0 0

0 0

0 0

0

200

200

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01100APIN:
200 0 0 0 0 200Last Approved

0 0 0 0 0 0Change from 04 LEAP
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MT. VERNON SIDING UPGRADE 1,830

1,830

1,970

1,970 0

0 0

0 0

0

3,800

3,800

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01101APIN:
1,830 1,970 0 0 0 3,800Last Approved

0 0 0 0 0 0Change from 04 LEAP

PA JCT. TO DELTA JCT. SPEED INCREASE 1,000

1,000

8,000

8,000 0

0 0

0 0

0

9,000

9,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01102APIN:
1,000 8,000 0 0 0 9,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

BALLARD DOUBLE TRACK & CROSSOVER 3,750

3,750

1,250

1,250 0

0 0

0 0

0

5,000

5,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01103APIN:
3,750 1,250 0 0 0 5,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

STANWOOD SIDING UPGRADES 0

0

250

250 2,750

2,750 0

0 0

0

3,000

3,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

P01104APIN:
0 250 2,750 0 0 3,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

PT DEFIANCE (LAKEVIEW) BYPASS 0

0

3,000

3,000 3,040

3,040 7,480

7,480 7,480

7,480

21,000

21,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

PO1008APIN:
0 3,000 3,040 7,480 7,480 21,000Last Approved

0 0 0 0 0 0Change from 04 LEAP
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PURCHASE OREGON TRAINSET (TRAIN) 7,500

7,500

0

0 0

0 0

0 0

0

7,500

7,500

0 0 0 0 0 0

No Change PROJECT COMPLETE2004 LEAP

Current Qtr Estimate

Change from Last Approved

TRAIN  PIN:
7,500 0 0 0 0 7,500Last Approved

0 0 0 0 0 0Change from 04 LEAP

30,000

30,000

30,165

30,165 68,633

68,633 41,620

41,620 39,090

39,090Total for All Rail Projects
30,000 30,165 68,633 41,620 39,090

0 0 0 0 0
0 0 0 0 0

209,508
209,508
209,508

0
0

2004 LEAP

Current Qtr Estimate

Change from Last Approved

Last Approved

Change from 04 LEAP
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Ferry Projects
ANACORTES MULTIMODAL TERMINAL 5,749

4,641

28,269

27,403 16,089

15,622 16,888

13,292 2,978

472

64,403

67,000

0 0 0 0 0 0

Project Cost 
Decrease

This project will modernize the existing ferry 
terminal, which serves four different San 
Juan Island destinations as well as WSF’s 
international route to Sidney, B.C. In 1997, 
WSF completed a master plan for a new 
Anacortes Multi-modal Terminal.  Project 
elements over the next ten years include 
replacing and expanding the terminal 
building, relocating the tie-up slips to 
deeper water with one of the tie-up slips 
capable of loading and unloading service 
vehicles. Estimated project costs for 
elements funded with Nickel account funds 
have been reduced $2.6 million due to 
minor changes in the timing of project 
elements and lower than anticipated 
inflation. WSF is proposing to move $2.6 
million to another WSF Nickel account 
project, (Catch-up Preservation).

2004 LEAP

Current Qtr Estimate

Change from Last Approved

902019UPIN:
Commission 
Approved Q4

4,641 27,403 16,089 13,292 2,978 64,403Last Approved

-1,108 -866 467 -3,596 2,506 -2,597Change from 04 LEAP

EDMONDS MULTIMODAL TERMINAL 7,800

7,800

0

0 0

0 0

0 0

0

7,800

7,800

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

910413OPIN:
7,800 0 0 0 0 7,800Last Approved

0 0 0 0 0 0Change from 04 LEAP

THIRD REPLACEMENT AUTO PASSENGER FERRY 0

0

0

0 66,525

66,525 0

0 0

0

66,525

66,525

0 0 0 0 0 0

No Change NOTE: No change in scope, cost or 
schedule. However the approach to 
procurement has changed. WSDOT will 
separate the procurement of propulsion 
equipment from the shipyard contract. 
Since procurement of propulsion equipment 
will not be subject to "build in Washington" 
requirements, this part of the project will be 
eligible for federal funds.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

944460UPIN:
0 0 66,525 0 0 66,525Last Approved

0 0 0 0 0 0Change from 04 LEAP

MUKILTEO MULTIMODAL TERMINAL 3,972

3,972

8,248

8,248 60,723

60,723 47,251

47,251 0

0

120,194

120,194

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

952515KPIN:
3,972 8,248 60,723 47,251 0 120,194Last Approved

0 0 0 0 0 0Change from 04 LEAP
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CATCH-UP PRESERVATION 0

730

6,221

7,465 15,689

16,156 10,495

14,091 954

3,460

38,929

36,332

-378 378 0 0 0 0

Project Cost 
Increase

This project addresses the backlog of 
deferred ferry system preservation work 
and facilitates reaching the preservation 
performance standards established by the 
Legislature’s Joint Task Force on Ferries. 
Design work for two projects that needed to 
be performed immediately was started in 
February 2004 - the Tahlequah Dolphin 
Replacement Project and Lopez Dolphin 
Replacement Project. The Tahlequah 
Dolphin Replacement Project was 
completed in November 2004. The 
preferred alternative for the Lopez project 
has been selected and the design report is 
due by the end of April 2005. The Lopez 
Dolphin Replacement Project is behind 
schedule during the preliminary engineering 
and planning phase. A new schedule has 
been developed to start Plans, 
Specifications, and Estimates in May 2005, 
and $378,000 was reappropriated to the 05-
07 biennium. A new schedule was 
developed, and the project will be complete 
by June 2007.  This Quarter 7 adjustment is 
in addition to the Quarter Four adjustment 
that was approved by the Transportation 
Commission in May 2004.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

999940DPIN:
1,108 7,087 15,689 14,091 954 38,929Last Approved

730 1,244 -467 3,596 -2,506 2,597Change from 04 LEAP

17,521

17,143

42,738

43,116 159,026

159,026 74,634

74,634 3,932

3,932Total for All Ferry Projects
17,521 42,738 159,026 74,634 3,932

-378 378 0 0 0
-378 378 0 0 0

297,851
297,851
297,851

0
0

2004 LEAP

Current Qtr Estimate

Change from Last Approved

Last Approved

Change from 04 LEAP
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Local Projects
D Street Grade Separation 0

0

6,000

6,000 0

0 0

0 0

0

6,000

6,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

01F018APIN:
0 6,000 0 0 0 6,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

Columbia Center Blvd Railroad Crossing 6,000

6,000

0

0 0

0 0

0 0

0

6,000

6,000

0 0 0 0 0 0

No Change2004 LEAP

Current Qtr Estimate

Change from Last Approved

01P021APIN:
6,000 0 0 0 0 6,000Last Approved

0 0 0 0 0 0Change from 04 LEAP

SR 99, S 138th St Vicinity to N of S 130th St 0

0

557

0 0

2,294 0

0 0

0

0

2,851

0 -557 -2,294 0 0 -2,851

Technical 
Correction

Jurisdiction of SR 99 within Tukwila city 
limits was transferred to the city by recent 
legislative action. The jurisdictional change 
shifts responsibility for maintaining and 
improving this section of roadway to the 
city. As a result, the $2.8 million Nickel 
funding allocated for the shoulder widening 
safety project will be transferred from the 
Highway Improvement Program to 
Highways and Local Programs.

2004 LEAP

Current Qtr Estimate

Change from Last Approved

109913TPIN:
0 557 2,294 0 0 2,851Last Approved

0 -557 -2,294 0 0 -2,851Change from 04 LEAP

6,000

6,000

6,557

6,000 0

2,294 0

0 0

0Total for All Local Projects
6,000 6,557 2,294 0 0

0 -557 -2,294 0 0
0 -557 -2,294 0 0

14,851
14,851
12,000

-2,851
-2,851

2004 LEAP

Current Qtr Estimate

Change from Last Approved

Last Approved

Change from 04 LEAP
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03-05 05-07 07-09 09-11 11-13 Total Change Reason

Highway: Opportunities and Options
Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031
PIN:  099903M Estimate 4,221 8,000 4,000 4,000 0 20,221

Net Change 190 4,000 0 0 -4,000 190

Statewide Bridge Rail Retrofit 2004 LEAP 2,030 2,000 2,000 2,000 2,000 10,030
PIN:  099903N Estimate 2,325 3,061 2,000 2,000 644 10,030

Net Change 295 1,061 0 0 -1,356 0

Expenditure 
Advancement

This project was proposed as an opportunity 
and option in Quarter Four.  If adopted by the 
legislature, this would advance $4 million to 
accelerate the replacement of essentially all 
non-standard guardrail by one biennium. Most 
of this guardrail was built prior to 1965 and 
consists of concrete or timber posts on 12' 
centers. By advancing the replacement of this 
guardrail with current standard installations, 
the severity of any crashes will be 
substantially reduced in the areas that contain 
these non-standard applications.  There are a 
number of statewide bridge rail projects 
contained within the budgeted amount.  
WSDOT will combine all projects and report 
this as a programmatic item.  For a complete 
list of all projects contained in this 
programmatic item, contact the Project 
Control & Reporting Office at WSDOT.

To gain efficiencies, WSDOT is proposing the 
advancement of $1.3 million for the 
replacement of bridge rail to be combined with 
the accelerated replacement of non-standard 
guardrail.  There are a number of statewide 
bridge rail projects contained within the 
budgeted amount.  WSDOT will combine all 
projects and report this as a single 
programmatic item.  For a complete list of all 
projects contained in this programmatic item, 
contact the Project Control & Reporting Office 
at WSDOT.   This Quarter Five adjustment 
was approved by the Transportation 
Commission in November 2004.

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH MARCH 31, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Expenditure 
Advancement
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH MARCH 31, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260
PIN:  200221H Estimate 0 188 188 0 0 376

Net Change 0 188 -72 0 0 116

US 2/ US 97, Peshastin East - Interchange 2004 LEAP 2,100 2,700 11,750 0 0 16,550
PIN:  200201E Estimate 2,100 2,700 12,750 0 0 17,550

Net Change 0 0 1,000 0 0 1,000

Project Cost 
Increase

This project was proposed as an opportunity 
and option in Quarter Four. In order to gain 
efficiencies in project delivery and lessen 
construction related impacts to the travelling 
public, WSDOT has combined this project 
with a planned pre-existing funded paving 
project on US 2.  This project has advanced 
one construction season and is scheduled to 
begin in the summer of 2007.

An issue has been raised about economic 
vitality regarding the proposed reduction in 
direct and cross access to U.S. 2 and/or U.S. 
97. In order to ensure the ability to efficiently 
continue to operate orchards with ownerships 
lying on both sides of the highway once the 
project is complete, the County 
Commissioners and landowners have 
requested that an equipment undercrossing 
be incorporated into the project to reconnect 
two county roads that are to be closed and 
terminated with a cul-de-sac. This and other 
issues raised have the potential of increasing 
the project cost by approximately $1 million. 
Additionally, there are proposals to have 
some property re-classified as commercial 
that may also impact final project cost.

Expenditure 
Advancement

Project Cost 
Increase
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SR 18, Covington Way to Maple Valley 2004 LEAP 3,014 2,533 293 0 0 5,840
PIN:  101817C Estimate 820 2,760 548 150 0 4,278

Net Change -2,194 227 255 150 0 -1,562

Project Cost 
Decrease

Expenditure 
Delay

There are four SR 18 projects that are for 
planning purposes are viewed by WSDOT as 
being joined. These are; SR 18, Covington 
Way to Maple Valley, SR18, Maple Valley to 
Issaquah/Hobart Road, SR 18, 
Issaquah/Hobart Road to Tigergate and SR 
18, Tigergate to I-90 - Widening. Therefore, 
adjustments may move from one project to 
another within the four SR 18 projects. Last 
quarter, following contract award, WSDOT 
checked the expenditure plan against the 
contractor’s preliminary schedule to determine 
if adjustments were needed in expenditure 
timing. The project team determined that 03-
05 biennium spending will be $2.2 million 
lower than expected because most of the 
roadside restoration work has been 
rescheduled for June 2005 when plant 
materials become available. With the project 
cost being lower than the $3 million budgeted 
amount in 03-05, WSDOT is proposing to 
transfer $1.6 million of engineering and 
construction funds to the SR 18, Maple Valley 
to Issaquah/Hobart Road project in the 03-05 
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SR 18, Maple Valley to Issaquah/Hobart Rd 2004 LEAP 2,262 1,424 0 524 0 4,210
PIN:  101820C Estimate 3,823 1,424 0 524 0 5,771

Net Change 1,561 0 0 0 0 1,561

Project Cost 
Increase

During development of WSDOT’s 05-07 
budget, a projected shortfall of pre-existing 
funds was identified. The project team is 
forecasting the cost to complete the roadway 
contract at $9.3 million higher than the current 
budget. This increase resulted from additional 
earthwork, stormwater treatment, wetland 
mitigation, and the associated engineering 
costs of these activities. As part of the 
strategy to resolve this shortfall, $2.2 million 
Nickel funds were advanced from the 07-09 
biennium to the 03-05 biennium on this 
project to maintain the schedule. WSDOT is 
also proposing to use the project cost savings 
from roadside restoration work on the SR 18 
Covington to Maple Valley project as 
described above of $1.6 million of engineering 
and construction funds to cover a portion of 
the $9.3 million increase. The remainder of 
the project cost increase will be funded using 
Pre-Existing Funds.
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SR 18, Issaquah/Hobart Road to Tigergate 2004 LEAP 1,886 1,114 0 0 0 3,000
PIN:  101822A Estimate 1,321 1,679 0 0 0 3,000

Net Change -565 565 0 0 0 0

Expenditure 
Delay

The current scope of this project is to 
complete the environmental documentation 
for widening SR 18 between Issaquah-Hobart 
Road and I-90 and make improvements to the 
I-90/ SR 18 interchange. As design 
enhancements continued, it became apparent 
the I-90/SR 18 interchange should be the first 
section constructed in the remaining corridor. 
(FHWA) had granted WSDOT approval for 
the I-90 Sunset interchange project, 
conditioned on the completion of a Route 
Development Plan (RDP) for the I-90 corridor 
between Bellevue and North Bend. The RDP 
must be completed prior to approval of the 
Access Point Decision Report for the I-90/ SR 
18 interchange.  WSDOT is seeking 
legislative approval for a scope change to 
utilize project funds to complete the RDP for 
the I-90 corridor between Bellevue and North 
Bend. In addition, as a result of the RDP and 
a delay in the approval of the consultant 
agreement, spending of approximately $1.3 
million will be delayed and transferred to the 
05-07 biennium.
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SR 18, Tigergate to I-90 - Widening 2004 LEAP 1,885 1,115 0 0 0 3,000
PIN:  101826A Estimate 1,152 1,848 0 0 0 3,000

Net Change -733 733 0 0 0 0

Expenditure 
Delay

The current scope of this project is to 
complete the environmental documentation 
for widening SR 18 between Issaquah-Hobart 
Road and I-90 and make improvements to the 
I-90/ SR 18 interchange. As design 
enhancements continued, it became apparent 
the I-90/SR 18 interchange should be the first 
section constructed in the remaining corridor. 
(FHWA) had granted WSDOT approval for 
the I-90 Sunset interchange project, 
conditioned on the completion of a Route 
Development Plan (RDP) for the I-90 corridor 
between Bellevue and North Bend. The RDP 
must be completed prior to approval of the 
Access Point Decision Report for the I-90/ SR 
18 interchange.  WSDOT is seeking 
legislative approval for a scope change to 
utilize project funds to complete the RDP for 
the I-90 corridor between Bellevue and North 
Bend. In addition, as a result of the RDP and 
a delay in the approval of the consultant 
agreement, spending of approximately $1.3 
million will be delayed and transferred to the 
05-07 biennium.
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SR 20,  Quiet Cove Road Vic to SR 20 Spur 2004 LEAP 0 1,314 5,746 0 0 7,060
PIN:  102027C Estimate 0 1,366 9,546 0 0 10,912

Net Change 0 52 3,800 0 0 3,852

Scope

Project Cost 
Increase

The findings of a Cost Risk Assessment 
identified a project cost increase of $3.9 
million in right of way acquisition and 
construction costs.  The increase is the result 
of higher costs for wetland mitigation, bridge 
and retaining walls, costs related to 
construction staging and traffic detours, and 
unanticipated roadside restoration 
requirements.  To resolve the funding shortfall 
and bring project costs within the original 
budget, WSDOT has determined that staging 
project construction will reduce the scope of 
work by focusing available funds on the 
section of SR 20 with the highest safety need.  
Under this proposal, design and right of way 
acquisition for the entire project and 
construction of Stage One would be funded 
with the original budget as apart of the 2003 
Transportation Funding Package.  This would 
include the 1.4 mile section from Quiet Cove 
Road to North Campbell Lake Road.  The 
advertisement for Stage One would occur in 
October 2006 as originally planned and would 
include roadway realignment, roadway 
widening, a new bridge, and roadside safety
work.  An additional $3.9 million would 
be needed in the 05-07 and 07-09 
bienniums for Stage Two, which is the 
1.8 mile section from the North Campbell
Lake Road to the junction with the SR 20
Spur.  WSDOT is seeking legislative 
approval to stage this project and move
ahead with Stage One construction as 
proposed. WSDOT will provide an update
on the status of this project by June 2005.
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I-90 Eastbound Ramp to SR 18 2004 LEAP 348 585 2,279 0 0 3,212
PIN:  109070C Estimate 457 2,655 100 0 0 3,212

Net Change 109 2,070 -2,179 0 0 0

SR 99, Alskan Way Viaduct - Des/Early R/W 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000
PIN:  809936M Estimate 15,000 35,000 40,000 40,000 12,000 142,000

Net Change 0 28,000 0 0 -28,000 0

Expenditure 
Advancement

In September 2003, during the first stage of 
this project, WSDOT installed a temporary 
signal at this location. On review of the design 
schedule the project team decided to try to 
advance stage two by one year, from January 
2007 to February 2006. This schedule 
revision will require $2.2 million to be 
advanced from the 07-09 biennium to the 03-
05 and 05-07 bienniums. Using the proposed 
design schedule, the traffic signal and 
roadway improvements would be open to 
traffic in spring 2007, sixteen months earlier 
than originally planned  These changes will 
not affect total project cost.

Expenditure 
Advancement

This project was proposed as an opportunity 
and option in Quarter Four.  The Alaskan Way 
Viaduct and Seawall Replacement Project 
originally expected to receive $28 million in 
RTID funding in 05-07.  With RTID delayed, 
additional nickel revenue is needed to make 
up for the lost funding and keep the project on 
pace to start construction in 2008 in the event 
a new RTID is proposed. Without the 
advancement, the $28 million funding gap will 
delay the start of construction approximately 
two years.
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SR 410, 214th Ave East to 234th - Widening 2004 LEAP 0 1,700 4,300 0 0 6,000
PIN:  341015A Estimate 0 1,700 4,300 0 0 6,000

Net Change 0 0 0 0 0 0

SR 520, Bridge Replacement and HOV 2004 LEAP 0 8,000 14,000 13,000 0 35,000
PIN:  852002I Estimate 0 21,000 14,000 0 0 35,000

Net Change 0 13,000 0 -13,000 0 0

Scope WSDOT is seeking Legislative approval to 
pursue the first phase of work at the 234th 
Street intersection using the available Nickel 
funding limit.  WSDOT anticipates receiving 
guidance from the Legislature by Spring 2005 
and will provide an update on the status of 
this project in the June 2005 Gray Notebook.

Expenditure 
Advancement

The 2003 legislature baseline schedule 
assumed there would be funding from RTID 
sources by July 2005. RTID funds have not 
become available so the project faces a major 
slow down for the 05-07 biennium and in 
subsequent bienniums. The proposed 
advancement of $13 million from the 09-11 
biennium to the 05-07 biennium will advert 
that slow down for two years. It is important to 
note that in order to meet the start of 
construction in 2010, contingent on voter 
approval of RTID, a significant investment 
above the Nickel funding would be necessary 
in the 07-09 biennium ($100 million) with 
more to follow in later years.
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SR 522, Snohomish River Bridge to US 2 2004 LEAP 2,115 3,684 8,689 63,087 32,100 109,675
PIN:  102027C Estimate 1,718 5,990 28,423 55,534 18,010 109,675

Net Change -397 2,306 19,734 -7,553 -14,090 0

2004 LEAP 34,671 37,169 93,317 122,611 78,100 365,868
Estimate 32,937 89,371 115,855 102,208 30,654 371,025
Net Change -1,734 52,202 22,538 -20,403 -47,446 5,157

Proposed and Approved Adjustments 493,696 1,004,296 800,649 601,265 425,937 3,325,843

Total with Opportunities and Options 491,962 1,056,498 823,187 580,862 378,491 3,331,000

Expenditure 
Advancement

The 2003 Transportation Funding Package 
provided funding to widen SR 522 from the 
Snohomish River to Monroe. The remaining 
section between the Paradise Lake Road 
Interchange and the Snohomish River Bridge 
including the construction of an interchange at 
Paradise Lake Road was anticipated to be 
funded by RTID. With the uncertainty of RTID 
funding, WSDOT is requesting to shift funds 
to construct the interchange and widen SR 
522 from Paradise Lake road to the 
Snohomish River bridge. As part of this 
proposal, the interchange at SR 522/U.S. 2 
will also be improved to provide better access 
for westbound U.S. 2 to westbound SR 522 
traffic. The remaining improvements, widening 
SR 522 from Snohomish River bridge to 
Monroe, will be constructed by RTID. This 
proposal will provide a continuous four-lane 
divided roadway from I-405 to the Snohomish 
River Bridge and address the greatest safety 
needs. In addition to proposing a scope 
change, WSDOT is also proposing to 
advance the scheduled completion of 
construction from 2015 to 2012.  This 
proposal will require $21.6 million from the 
09-11 and 11-13 bienniums to be advanced
forward to the 05-07 and 07-09 bienniums.

Total for All Highway 
Opportunities and Options
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

Rail: Opportunities and Options
2004 LEAP 2,750 0 51,023 0 0 53,773
Estimate 2,750 1,000 50,023 0 0 53,773

PIN:  P01005A Net Change 0 1,000 -1,000 0 0 0

2004 LEAP 0 0 0 25,000 25,000 50,000
Estimate 0 300 0 24,700 25,000 50,000

PIN:  P01006A Net Change 0 300 0 -300 0 0

2004 LEAP 0 2,075 0 0 0 2,075
Estimate 0 3,875 0 0 0 3,875

PIN:  P01007A Net Change 0 1,800 0 0 0 1,800

This project will construct capacity improvements that 
include a by-pass of the freight yard and a 39th Street 
grade separation. WSDOT is suggesting that $1 
million be brought forward into the 05-07 biennium 
from the 07-09 biennium for purchase of right-of-way to 
secure property against possible development. This 
will be added to $500,000 already available for 
property acquisition.

VANCOUVER RAIL PROJECT INCL. 39TH 
BRIDGE

KELSO-MARTIN BLUFF 3RD MAINLINE This project will construct additional main line and 
storage tracks along an 18-mile corridor. WSDOT is 
suggesting that $300,000 in project funds be brought 
forward into the 05-07 biennium from the 09-11 
biennium to allow completion of NEPA and 
Endangered Species Act environmental processes. 
This will augment the $200,000 in pre-existing funds in 
the 03-05 budget.

Expenditure 
Advancement

Expenditure 
Advancement

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

HIGH SPEED CROSSOVERS-CENTENNIAL Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Centennial Station in Lacey. WSDOT 
is suggesting an increase of $1.8 million in the 05-07 
biennium to match the current estimate of $3.9 million 
for design and construction. The project will provide 
the greatest improvement in reliability of any of the 
crossover projects required for the fifth round trip 
between Seattle and Portland.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,900 0 0 3,900

PIN:  P01007B Net Change 0 -2,900 3,900 0 0 1,000

2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,875 0 0 3,875

PIN:  P01007C Net Change 0 -2,900 3,875 0 0 975

2004 LEAP 0 0 0 0 0 0
Estimate 0 3,925 0 0 0 3,925

PIN:  P01010C Net Change 0 3,925 0 0 0 3,925

HIGH SPEED CROSSOVERS-TENINO Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Tenino. WSDOT requests that the 
$2.9 million in funding for this lower priority project be 
delayed from the 05-07 biennium to the 07-09 
biennium. Further, WSDOT requests an increase of 
$0.98 million in the 07-09 biennium to match the 
current project estimate. The project will provide the 
fourth-greatest improvement to reliability of the 
crossover projects required for the fifth Seattle-
Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK Scope

HIGH SPEED CROSSOVERS-KETRON Project Cost 
Increase

This project construct a pair of high speed crossovers 
near Ketron Island in Pierce County. WSDOT requests 
that $2.9 million in funding for this lower priority project 
be delayed from the 2005-2007 biennium to the 2007-
2009 biennium. Further, WSDOT requests that the 
project funds be increased to $3.9 million. This project 
will provide the third-greatest improvement to reliability 
in the short term of the four crossover projects required 
for the fifth Seattle-Portland round trip. The 2003 
Transportation Funding Package provided only $2.9 
million in project funds.

This new project would construct a pair of high speed 
crossovers in the vicinity of Winlock. The project is not 
in the 2003 Transportation Funding Package and 
WSDOT is suggesting it be added and funded at $3.93 
million for design and construction in the 2005-2007 
biennium. This project had been included in the 
WSDOT budget request for the 2003 legislative 
session. The project will provide the second-greatest 
improvement to the reliability of the crossover projects 
required for the fifth Seattle-Portland round trip. 
PROJECT ADDED TO LEAP.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 1,000 8,000 0 0 0 9,000
Estimate 1,000 13,000 0 0 0 14,000

PIN:  P01102A Net Change 0 5,000 0 0 0 5,000

2004 LEAP 3,750 1,250 0 0 0 5,000
Estimate 0 0 0 0 0 0

PIN:  P01103A Net Change -3,750 -1,250 0 0 0 -5,000

PA JCT. TO DELTA JCT. SPEED INCREASE Project Cost 
Increase

The funding provided in the 2003 Transportation 
Funding Package is not adequate to construct the 
project as originally scoped. A lower cost project scope 
has been negotiated with BNSF, but this adjusted 
scope still would exceed the funding provided. WSDOT 
proposes to increase the project funds by $5 million in 
the 05-07 biennium by taking advantage of BNSF’s 
agreement to forgo state funding for the Ballard Double 
Track and Crossover project. The revised scope will 
reduce travel times through the area by an amount 
less than originally hoped but will still provide storage 
tracks to keep freight switching work off the main line.

BALLARD DOUBLE TRACK & CROSSOVER Scope As reported in the March 2004 Watch List, BNSF has 
notified WSDOT that it will build the planned 
improvements using funds received from Sound 
Transit under the recent agreement for Sounder 
service to reach Everett and will not be asking for state 
funds. Based on this information, and after 
negotiations with BNSF regarding the increase in the 
cost of the the PA Jct. to Delta Jct. Speed Increase 
project, WSDOT is requesting that the $5 million in 
project funds ($3.75 million in the 2003-2005 budget 
and $1.25 from 2005-2007 budget) be removed from 
this project and placed in the PA Jct. project.  
PROJECT FUNDING DELETED.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 0 3,000 3,040 7,480 7,480 21,000
Estimate 0 1,775 1,065 3,379 7,480 13,699

PIN:  PO1008A Net Change 0 -1,225 -1,975 -4,101 0 -7,301

2004 LEAP 200 0 0 0 0 200
Estimate 20 0 180 0 0 200

PIN:  P01100A Net Change -180 0 180 0 0 0

2004 LEAP 7,700 20,125 54,063 32,480 32,480 146,848
Estimate 3,770 23,875 59,043 28,079 32,480 147,247
Net Change -3,930 3,750 4,980 -4,401 0 399

BELLINGHAM GP AREA UPGRADES Expenditure 
Delay

Project Cost 
Decrease

This project will construct and upgrade part of the 
mainline tracks along a 20-mile corridor for passenger 
service. WSDOT requests that the funding for this 
project be reduced by $7.3 million over the next three 
biennia in order to fund changes in sequencing of other 
projects. The remaining project funds, when matched 
with federal funds, will allow completion of the first 
stage of the project. The first phase will allow Amtrak 
Cascades trains to use the bypass route and reduce 
the travel time by six minutes. The second stage will 
reduce travel times further and support additional 
Seattle/Portland round trips. This project is the only 
project of the six projects required for the sixth, 
seventh, and eighth Seattle-Portland round trips 
funded by the 2003 Funding Package.

The Port of Bellingham, is working with the City of 
Bellingham, and negotiating with Georgia Pacific Corp. 
to purchase the plant area and redevelop it. When the 
redevelopment occurs, the Port is interested in 
relocating the BNSF Mainline that now runs through 
the middle of the plant site. So far this plan has not 
been completed, but its result could be higher train 
speeds and elimination of at least one grade crossing.  
Therefore, WSDOT is requesting putting the project on 
hold and not expending the remaining $148,000 in the 
current biennium. WSDOT recommends these funds 
be transferred to the 07-09 biennium when the Port’s 
redevelopment plans will be completed.

PT DEFIANCE (LAKEVIEW) BYPASS

Total for All Rail Opportunities 
and Options
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